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ESTIMATE RUN 10/23/2012

ESTIMATE SUMMARY 14:09:10

CONTID: C18822         ESTIMATE NO: 0001 PROG 2005

PCN: 18822-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 135 & SPENCER AVE SIGNAL UP PERCENT TIME:

PROJECT NO: C135A-027                     

SH 135 & SPENCER AVE SIGNAL UP

NAME OF ROAD: 135A

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING 10/01/2012 DATE TIME STARTED 06/04/2012

5636 KENDALL COURT, UNIT A DATE LET 04/26/2012 DATE WORK BEGAN 06/04/2012

 DATE AWARDED 05/08/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/16/2012 DATE ACCEPTED

ARVADA CO 80002-2730303-431-2961 DATE NOTICE TO PROCEED 06/04/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 616,869.45 PARTICIPATING $ $ 500.00

AWARD PROJECT AMT: 574,902.18 NON-PARTICIPATING 399,484.82

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,623.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.00

WORK DAYS

WORK DAYS

64.84%

216,884.63

399,984.82

399,984.82

391,361.29

$

$

$

$

500.00

399,484.82

399,984.82

0.00

399,984.82

-8,623.53

0.00

391,361.29

0.00

AMOUNT DUE 391,361.29 391,361.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 391,361.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

84.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 18822-BID    ESTIMATE RUN 10/23/2012

PROJECT: C135A-027                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.000

1.000

201-00000  
 

1.000

L S 

4,000.00000 4,000.001.000

4,000.00

0010 *Removal of Tree 0.000

3.000

202-00010  
 

3.000

EACH

392.00000 1,176.003.000

1,176.00

0015 *Removal of Sidewalk 0.000

62.000

202-00200  
 

62.000

SY  

20.00000 1,240.0062.000

1,240.00

0020 *Removal of Curb and Gutter 0.000

518.000

202-00203  
 

518.000

LF  

4.50000 2,331.00518.000

2,331.00

0025 *Removal of Concrete Pavement 0.000

98.000

202-00210  
 

98.000

SY  

20.00000 1,960.0098.000

1,960.00

0030 *Removal of Asphalt Mat 0.000

582.000

202-00220  
 

582.000

SY  

7.00000 4,074.00582.000

4,074.00

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

1,675.000

SF  

2.80000 0.000.000

0.00

0040 *Removal of Ground Sign 0.000

0.000

202-00810  
 

1.000

EACH

67.00000 0.000.000

0.00

0045 Removal of Sign Panel 0.000

3.000

202-00821  
 

3.000

EACH

57.00000 171.003.000

171.00

0050 *Removal of Traffic Signal Equipment 0.000

1.000

202-00828  
 

1.000

L S 

7,840.00000 7,840.001.000

7,840.00

0055 *Potholing 0.000

34.000

203-01597  
 

34.000

HOUR

190.00000 6,460.0034.000

6,460.00
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PCN: 18822-BID    ESTIMATE RUN 10/23/2012

PROJECT: C135A-027                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log (12 Inch) 0.000

200.000

208-00002  
 

200.000

LF  

6.00000 1,200.00200.000

1,200.00

0065 *Concrete Washout Structure 0.000

1.000

208-00045  
 

1.000

EACH

700.00000 700.001.000

700.00

0070 *Storm Drain Inlet Protection (Type 1) 0.000

50.000

208-00051  
 

50.000

LF  

8.50000 425.0050.000

425.00

0075 Erosion Control Supervisor 0.000

20.000

208-00206  
 

32.000

DAY 

117.00000 2,340.0020.000

2,340.00

0080 Reset Sign Panel 0.000

3.000

210-00815  
 

3.000

EACH

84.00000 252.003.000

252.00

0085 *Relay Sprinkler System 0.000

0.000

210-02510  
 

0.000

L S 

3,800.00000 0.000.000

0.00

0090 *Seeding (Native) 0.000

0.000

212-00006  
 

0.100

ACRE

6,500.00000 0.000.000

0.00

0095 *Sod 0.000

0.000

212-00050  
 

2,493.000

SF  

1.50000 0.000.000

0.00

0100 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.100

ACRE

3,600.00000 0.000.000

0.00

0105 *Mulch Tackifier 0.000

0.000

213-00061  
 

8.000

LB  

9.00000 0.000.000

0.00

0110 *Aggregate Base Course (Class 6) 0.000

343.000

304-06000  
 

470.000

TON 

31.00000 10,633.00343.000

10,633.00
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PCN: 18822-BID    ESTIMATE RUN 10/23/2012

PROJECT: C135A-027                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

38.000

TON 

246.00000 0.000.000

0.00

0120 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

169.000

TON 

168.00000 0.000.000

0.00

0125 *Drilled Caisson (18 Inch) 0.000

12.000

503-00018  
 

12.000

LF  

291.00000 3,492.0012.000

3,492.00

0130 *Drilled Caisson (36 Inch) 0.000

57.000

503-00036  
 

57.000

LF  

392.00000 22,344.0057.000

22,344.00

0135 *Drilled Caisson (48 Inch) 0.000

21.000

503-00048  
 

21.000

LF  

565.00000 11,865.0021.000

11,865.00

0140 *Fence (Plastic) 0.000

100.000

607-11525  
 

100.000

LF  

4.00000 400.00100.000

400.00

0145 Concrete Sidewalk (6 Inch) 0.000

65.000

608-00006  
 

65.000

SY  

69.00000 4,485.0065.000

4,485.00

0150 Concrete Curb Ramp 0.000

65.000

608-00010  
 

65.000

SY  

171.00000 11,115.0065.000

11,115.00

0155 *Bituminous Sidewalk 0.000

0.000

608-01000  
 

15.000

TON 

224.00000 0.000.000

0.00

0160 Sidewalk Drain 0.000

17.000

608-10000  
 

17.000

LF  

155.00000 2,635.0017.000

2,635.00

0165 Curb and Gutter Type 2 (Section I-B) 0.000

403.000

609-21010  
 

403.000

LF  

19.00000 7,657.00403.000

7,657.00
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PCN: 18822-BID    ESTIMATE RUN 10/23/2012

PROJECT: C135A-027                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Curb and Gutter Type 2 (Section II-B) 0.000

487.000

609-21020  
 

487.000

LF  

52.00000 25,324.00487.000

25,324.00

0175 Gutter Type 2 (4 Foot) 0.000

50.000

609-24004  
 

50.000

LF  

44.00000 2,200.0050.000

2,200.00

0180 Median Cover Material (4 Inch Patterned Concret e) 0.000

871.000

610-00024  
 

871.000

SF  

8.00000 6,968.00871.000

6,968.00

0185 *Delineator (Type II) 0.000

0.000

612-00002  
 

4.000

EACH

28.00000 0.000.000

0.00

0190 *2 Inch Electrical Conduit 0.000

385.000

613-00200  
 

385.000

LF  

31.00000 11,935.00385.000

11,935.00

0195 *2 Inch Electrical Conduit (Bored) 0.000

335.000

613-00206  
 

335.000

LF  

13.50000 4,522.50335.000

4,522.50

0200 *3 Inch Electrical Conduit 0.000

192.000

613-00300  
 

192.000

LF  

48.00000 9,216.00192.000

9,216.00

0205 *3 Inch Electrical Conduit (Bored) 0.000

1,880.000

613-00306  
 

1,880.000

LF  

19.00000 35,720.001,880.000

35,720.00

0210 *Pull Box (Special) 0.000

0.000

613-07000  
 

7.000

EACH

392.00000 0.000.000

0.00

0215 *Wiring 0.000

1.000

613-10000  
 

1.000

L S 

7,168.00000 7,168.001.000

7,168.00

0220 *Luminaire High Pressure Sodium (250 Watt) 0.000

4.000

613-70250  
 

4.000

EACH

504.00000 2,016.004.000

2,016.00
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PCN: 18822-BID    ESTIMATE RUN 10/23/2012

PROJECT: C135A-027                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sign Panel (Class I) 0.000

15.000

614-00011  
 

25.000

SF  

33.00000 495.0015.000

495.00

0230 *Sign Panel (Special) 0.000

16.000

614-00035  
 

16.000

SF  

33.00000 528.0016.000

528.00

0235 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 0.000

0.000

614-01503  
 

2.000

EACH

336.00000 0.000.000

0.00

0240 *Pedestrian Signal Face (16) (Countdown) 0.000

8.000

614-70150  
 

8.000

EACH

515.00000 4,120.008.000

4,120.00

0245 *Traffic Signal Face (12-12-12) 0.000

18.000

614-70336  
 

18.000

EACH

667.00000 12,006.0018.000

12,006.00

0250 *Pedestrian Push Button (Special) 0.000

8.000

614-72862  
 

8.000

EACH

1,333.00000 10,664.008.000

10,664.00

0255 *Fire Preemption Unit and Timer 0.000

1.000

614-72866  
 

1.000

EACH

8,736.00000 8,736.001.000

8,736.00

0260 *Loop Detector Wire 0.000

0.000

614-72875  
 

1,080.000

LF  

6.75000 0.000.000

0.00

0265 *Traffic Signal-Light Pole Steel (1-35 Foot Mas t Arm) 0.000

0.000

614-81135  
 

0.000

EACH

11,915.00000 0.000.000

0.00

0270 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 0.000

2.000

614-81145  
 

2.000

EACH

13,125.00000 26,250.002.000

26,250.00

0275 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 0.000

0.000

614-81160  
 

0.000

EACH

18,990.00000 0.000.000

0.00
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PCN: 18822-BID    ESTIMATE RUN 10/23/2012

PROJECT: C135A-027                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Signal Pedestal Pole Steel 0.000

4.000

614-84000  
 

4.000

EACH

1,232.00000 4,928.004.000

4,928.00

0285 *Controller (Type 170E-HC11) 0.000

1.000

614-86246  
 

1.000

EACH

15,828.00000 15,828.001.000

15,828.00

0290 *Uninterrupted Power Supply 0.000

1.000

614-86800  
 

1.000

EACH

6,467.00000 6,467.001.000

6,467.00

0295 *Construction Surveying 0.000

1.000

625-00000  
 

1.000

L S 

5,600.00000 5,600.001.000

5,600.00

0300 *Mobilization 0.000

0.458

626-00000  
 

1.000

L S 

103,000.00000 47,174.000.458

47,174.00

0305 Public Information Services 0.000

0.500

626-01000  
 

1.000

L S 

4,250.00000 2,125.000.500

2,125.00

0310 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

11.000

GAL 

134.00000 0.000.000

0.00

0315 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 0.000

0.000

627-30405  
 

268.000

SF  

15.50000 0.000.000

0.00

0320 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

1,200.000

SF  

12.00000 0.000.000

0.00

0325 *Flagging 0.000

299.250

630-00000  
 

440.000

HOUR

27.50000 8,229.38299.250

8,229.38

0330 *Traffic Control Inspection 0.000

12.000

630-00007  
 

19.000

DAY 

275.00000 3,300.0012.000

3,300.00
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PCN: 18822-BID    ESTIMATE RUN 10/23/2012

PROJECT: C135A-027                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Control Management 0.000

29.000

630-00012  
 

42.000

DAY 

677.00000 19,633.0029.000

19,633.00

0340 *Construction Traffic Sign (Panel Size A) 0.000

6.500

630-80341  
 

34.000

EACH

6.00000 39.006.500

39.00

0345 *Construction Traffic Sign (Panel Size B) 0.000

17.000

630-80342  
 

34.000

EACH

6.00000 102.0017.000

102.00

0350 *Drum Channelizing Device 0.000

50.000

630-80360  
 

100.000

EACH

17.00000 850.0050.000

850.00

0355 *Traffic Cone 0.000

65.000

630-80380  
 

130.000

EACH

1.50000 97.5065.000

97.50

0360 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

8,000.000

F A 

1.00000 0.000.000

0.00

0365 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 F/A Fuel Cost Adjustment 0.000

5.440

700-70016  
 

21.000

F A 

1.00000 5.445.440

5.44

0375 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0395 Uncl Excav (CIP) Unclassified Excavation (CIP) along 
Spencer Avenue

0.000

0.000

203-00010  
 

248.000

CY  

36.45000 0.000.000

0.00
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PCN: 18822-BID    ESTIMATE RUN 10/23/2012

PROJECT: C135A-027                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 Relay Sprinkler System Relay median, install ne w 
mainline, repaire Wells Fargo

0.000

1.000

210-02510  
 

1.000

L S 

8,443.00000 8,443.001.000

8,443.00

0405 Sig-Light Pole Steel (1-40 Ft) Mast arm increas e from 
plan length 35' to 40' in NW corner

0.000

0.000

614-81140  
 

1.000

EACH

13,917.65000 0.000.000

0.00

0410 Sig-Light Pole Steel (1-65 Ft) Mast arm increas ed from 
plan length 60' to 65' in NE corner

0.000

0.000

614-81165  
 

1.000

EACH

19,954.20000 0.000.000

0.00

CAT 399,484.82399,484.82616,369.45CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

500.00

CAT 500.00500.00500.00CURRENT AMT0400 $ $ $

$ 399,984.82399,984.82$616,869.45$CURRENT AMTPROJECT TOTAL


